
Webb Tract Site Master Planning  
 Master Schedule 
4/30/2010 

 
Note: the above schedule is tentative and may be updated during the design process. 
 
 
 
 
 

Phase Meeting Date Goals 
Kick off – POR validation 5/6/2010 
User agencies review 5/25/2010 

1- POR validation 

Community design workshop 6/2/2010 

Review of POR, site characteristics and 
community parameters 

Technical internal consultants meeting with PMs 6/24/2010 
User agencies review 7/1//2010 

2-Site Concept 
Development 

Community presentation & design workshop 7/7/2010 

Development of site concept layouts 
including building locations, site 
circulation, sustainability issues, civil 
requirements. A single layout concept will 
be approved. 

Technical internal consultants meeting with PMs 8/12/2010 
User agencies review 8/19/2010 

3-Draft- Site Master 
Plan 

Community presentation & design workshop 8/25/2010 

Refinement of the chosen layout. More 
attention to details. A detailed site layout 
will be approved. Design guideline draft 
will be generated and discussed. 

Technical internal consultants meeting with PMs 9/16/2010 
Technical internal consultants meeting with PMs 9/30/2010 
User agencies review 10/7/2010 

4- Final Site Master 
Plan 
 

Community presentation and input 10/13/2010

The site layout will be finalized for 
Mandatory Referral. Design guideline for 
the further development of the site will be 
finalized and approved. 

5- Final Production Delivery of the final package 11/3/2010 Consultant will produce the final Site 
Master Plan package. 



 
 
 
 
 
 
 
 
 
 
 
 
 


